
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:02 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 388 Date: 20-Jul-2011 Wednesday

Approved Date:

Shift Hours: 05:30 am 05:00 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 680

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear and mild

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

CCO #140

•0530 hrs - Drove to West Sacramento to observe Phase 2 testing of the Seismic Joint at the CHP
Academy. Testing included 35 mph and 55 mph speeds, dry and wet conditions, across the transverse and
longitudinally tined plates which were next to Trelleborg units. The drivers hit their brakes going straight
across the joint at both speeds, both directions. They also turned at both speeds but only in the plate – to –
Trelleborg direction because there was no room for safety going to other way, (Trelleborg – to – plate).
Testing lasted until 1030 hrs.
•Drove back to the office to answer questions regarding the Extra Work Bills.
•Picked up concrete test cylinders from the water bath on Yerba Buena Island for delivery to the lab
tomorrow.
•Delivered CCO paperwork to Bill Casey’s office for review.
•Generated a response to RFI 2509 – Rapid Set Concrete repair plan.
•Download the pictures and videos from the Phase 2 testing today and documented the days’ activities.
•Bob Brignano observed the installation of the Elastomeric Concrete at the CCO 140 mockup.

Accrued 3 hours of overtime covering CCO 140 work and documentation.
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